# How to use this template:

This is a view-only file and cannot be edited.

Create your own copy of this template to edit.

In the menu, click **File > Make a copy...**

File   Edit   View   Insert   Format   Data   Too

Share...

New ▸

Open...   ⌘O

Rename...

Make a copy...

Add to My Drive

GANTT CHART TEMPLATE

the template click File and make

smartsheet

PROJECT TITLE		COMPANY NAME	
PROJECT MANAGER		DATE	

WBS NUMBER	TASK TITLE	TASK OWNER	PCT OF TASK COMPLETE
1	Project Conception and Initiation		
1.1	Installation django	Manu	100%
1.1.1	sur laptop	Manu	100%
1.1.2	sur PC	Manu	100%
1.1.3	test sur PC et laptop	Manu	100%
1.1.3.1	test connection DBeaver	Manu	100%
1.2	Mise en place Git	Manu	100%
1.3	Test sur PC	Manu	100%
1.4	Test sur Laptop	Manu	100%
1.5	Planification	Manu	90%
1.6	Livraison finale	Manu	0%
2	Conception SGBD		
2.1	Conception de la base	Manu	0%
2.2	Programme de peuplement de la base avec regressions et correlations	Manu	0%
3	Conception Web		
3.1	Integration code Patrick Autentification	Manu	0%
3.2	Interfaces graphique	Manu	0%
3.2.1	Formulaire senté général	Manu	0%
3.2.2	Formulaire de niveau de stress	Manu	0%
3.2.3	Formulaire historique de ses informations remplies	Manu	0%
3.2.4	Formulaire data analyse	Manu	0%
3.4	Test web	Manu	0%
4	Livrable		
4.1	Shemat fonctionnel	Manu	70%
4.2	Notice sur la gestion et la protection de données	Allen W	70%
5	Data analyse		
5.1	Recherche de corrélations	Manu	0%
5.1	Régression, classification, clustering	Manu	0%

Timeline header: PHASE ONE (WEEK 1, WEEK 2, WEEK 3), PHASE TWO (WEEK 4, WEEK 5, WEEK 6), PHASE THREE (WEEK 7, WEEK 8, WEEK 9), PHASE FOUR (WEEK 10, WEEK 11, WEEK 12). Each week subdivided into days M T W R F.